

A photograph of two men in a meeting. One man, wearing a green and blue checkered shirt, is leaning over the other man, who is wearing a red shirt and glasses. They are both smiling and looking at something off-camera. The background is a blurred office setting with a whiteboard.

aractech

Global Learning for Operational Leaders

PROJECT MANAGEMENT | PM-017

Advanced Monitoring and Evaluation of Projects

Contact

+31 85 7444446
info@aractech.com
<https://aractech.eu>

Address

Waarderweg 50, 2031PB Haarlem - Netherlands.

Course content

Why Attend

Course Introduction

No matter the size of your project, it's a complex puzzle of interconnected parts that must align to meet deadlines, stay within budgets, and uphold quality standards. Even a minor hiccup can cascade into delays and financial setbacks. Keeping everything synchronized is a daunting task, causing stress for both project managers and sponsors. That's why every project requires a robust project control system to track progress and evaluate performance, alongside project managers equipped with the right soft skills to lead, influence, negotiate, and motivate team members.

Course Methodology

Course Objectives

Target Audience

Course outline

Detailed course outline

Day-by-day outline for Advanced Monitoring and Evaluation of Projects.

Day 1 - Project Basics

- Organisation Vision, Mission & Strategy
- Characteristics of projects
- How project success is measured
- Project context and the environment
- Initiation
- Defining project scope

Day 2 - Planning Projects with Execution, Monitoring and Control in Mind

- What is project planning?
- What work has to be done?
- In what order will the work be done?
- How long will work take?
- Who do we need to undertake the work, including acceleration techniques
- What tools can we use to communicate our plans?

Course outline

Detailed course outline

Day-by-day outline for Advanced Monitoring and Evaluation of Projects.

Day 3 - Risk Management

- How much will the project cost?
- Risk Management processes, tools and techniques
- Designing the monitoring and control system using S curves
- Introducing a change control system
- The value of Audits
- Baselineing

Day 4 - Monitoring and Control, Evaluation, Reporting & Hand-over

- Setting up Project Control Systems
- Selecting Appropriate Key Performance Indicators
- Project execution
- Monitoring Performance through Earned Value Management
- Reviewing what has been achieved and reporting progress
- Controlling Project Handover to Operations

Course outline

Detailed course outline

Day-by-day outline for Advanced Monitoring and Evaluation of Projects.

Day 5 - Looking After and Leading the Team

- Project people selection, team building and empowerment
- Leadership vs management
- Negotiating and delegating with confidence
- Meetings and safe communication with stakeholders
- Conflict handling
- Project closure

Seminar dates

Available seminar dates

Live dates and pricing for Advanced Monitoring and Evaluation of Projects generated from the course details page.

Date	Location	Format	Fee
18 - 22 May 2026	Kuala Lumpur	Classroom	€1,575
22 - 26 June 2026	Barcelona	Classroom	€2,695
13 - 17 July 2026	London	Classroom	€2,940
17 - 21 August 2026	Munich	Classroom	€2,415
21 - 25 September 2026	Amsterdam	Classroom	€2,975
19 - 23 October 2026	Istanbul	Classroom	€1,995
2 - 6 November 2026	Rome	Classroom	€2,975

Live online option

Online delivery is available at €1,250.